

-34,400,000

Cost Variance

The chart shows the project's cumulative cost and the cost per quater. To see the costs for a different time period, select the Edit option from the Field List.

The table below shows cost information for all top-level tasks. To see cost stats for all tasks, set the Outline Level in the Field List.

Remaining Cost

Name	Remaining Cost	Actual Cost	Cost	ACWP	BCWP	BCWS
Lập kế hoạch dự án	0 <u>đ</u>	13,200,000 <u>đ</u>	13,200,000 <u>đ</u>	13,200,000 <u>đ</u>	27,280,000 <u>đ</u>	27,280,000 <u>đ</u>
Khảo sát yêu cầu khách hàng	0 <u>đ</u>	16,800,000 <u>đ</u>	16,800,000 <u>đ</u>	16,800,000 <u>đ</u>	16,800,000 <u>đ</u>	16,800,000 <u>đ</u>
Phân tích Thiết kế Hệ thống	0 <u>đ</u>	20,240,000 <u>đ</u>	20,240,000 <u>đ</u>	18,320,000 <u>đ</u>	22,160,000 <u>đ</u>	22,160,000 <u>đ</u>
Phát triển phần mềm	0 <u>đ</u>	104,000,000 <u>đ</u>	104,000,000 <u>đ</u>	104,000,000 <u>đ</u>	129,120,000 <u>đ</u>	129,120,000 <u>đ</u>
Kiểm thử và Đảm bảo chất lượng	0 <u>đ</u>	28,240,000 <u>đ</u>	28,240,000 <u>đ</u>	28,240,000 <u>đ</u>	21,520,000 <u>đ</u>	21,520,000 <u>đ</u>
Triển khai và Duy trì	43,760,000 <u>đ</u>	28,400,000 <u>đ</u>	72,160,000 <u>đ</u>	25,920,000 <u>đ</u>	25,920,000 <u>đ</u>	25,920,000 <u>đ</u>